
TANNERS CREEK PLANT 
BOTTOM ASH POND 

RECOMMENDATION IMPLEMENTATION 

Following are responses related to the implementation of recommendations outlined in 
Enclosure 2 as provided with the United States Environmental Protection Agency cover letter 
dated September 15, 2009: 
 

 
• No action required. 

 

 
• The French drain piping installation contract is in place.  Pursuant to a recent meeting 

(August 27, 2009) with the Indiana Department of Environmental Management regarding 
the permitting of this effluent to Tanners Creek (receiving stream), it was determined that 
a more acceptable approach would be to return the water to the pond for discharge via its 
existing permitted outfall.  Therefore, a pumping system is now being designed that will 
return the seepage water from the drain to the pond.  Based on this recent development, 
the time required to design, procure and install the pumping system may cause the work 
to extend to June 2010. 

• Woody vegetation has been removed from the inboard slopes.  Maintenance of the 
vegetation and rodent control will continue on a regular basis moving forward. 

 

 
• Annual engineering inspections by American Electric Power Service Corporation’s Civil 

Engineering Department are planned to continue.  The most recent inspection was 
performed on September 15, 2009.  A report outlining that inspection is forthcoming. 

• Quarterly inspections per American Electric Power’s Dam Inspection and Maintenance 
Program by Operations Personnel have been performed on the prescribed intervals and 
are planned to continue into the future. 

• A camera inspection of the abandoned outfall is being arranged.  Based on that 
inspection, a plan will be developed and executed for sealing the outfall. It is planned that 
the seepage for both locations can be mitigated by June 2010. 

 

 
• The seepage collection drain and the isolated east dike seep work will be completed as 

outlined above. 



TANNERS CREEK PLANT 
FLY ASH POND 

RECOMMENDATION IMPLEMENTATION 

Following are responses related to the implementation of recommendations outlined in 
Enclosure 2 as provided with the United States Environmental Protection Agency cover 
letter dated September 15, 2009: 
 

 
 

• No action required. 
 

 
 

• The slotted drain pipe installation has been completed around the entire perimeter at 
the toe of the upper dike as planned. 

 

 
 

• Annual engineering inspections by American Electric Power Service Corporation’s 
Civil Engineering Department are planned to continue.  The most recent inspection 
was performed on September 15, 2009.  A report outlining that inspection is 
forthcoming. 

• Monthly inspections by Operations Personnel have been performed on the 
prescribed intervals and are planned to continue into the future in accordance with 
American Electric Power’s Dam Inspection and Maintenance Program. 

• Vegetation maintenance continues on a regular basis.  The most recent mowing was 
performed in September 2009. 

• Animal burrows continue to be filled as they are identified.  Most recently, four 
such burrows were reported to Operations Personnel upon completion of the most 
recent annual engineering inspection. 

 

 
 

• The slotted drain piping work was completed in August 2009 as planned. 
 


